WASHINGTON STATE DEPARTMENT OF ECOLOGY
GRANT/LOAN/ARRA PROJECT
PROGRESS REPORT FORM
Funding Source(s):  [_] Centennial [ ] Revolving Fund X ARRA Standard Loan

DX] ARRA Forgivable Principal ~ [_] ARRA Green Reserve

General Required Information

Loan/Grant Agreement Number: L1000027

Project Title: Ballard Green Streets
Recipient Organization: Seattle Public Utilities
Recipient DUNS Number: 105-962-943

Reporting Period: October 1 -October 31, 2010

Date This Form Was Completed: ~ Nov 9 2010

Contacts:

Recipient Project Manager: Karen York
Recipient Financial Manager: Melina Thung
Ecology Project Manager:  Joan Nolan
Ecology Financial Manager: Bill Hashim

Required Project Information

Actual Date Final Construction Contract Signed: Feb 1, 2010
Actual Construction Start Date: 6/14/2010
Actual Construction Completion Date:

Current Percentage of Project Completed (based on the Scope of Work): 52.59

Project Location (address of where the work is happening; if no address available - needs to be the city or at
minimum the county where the majority of work is happening):  Seattle, WA. 10 city blocks in the north
Ballard area between NW 65" St and NW 85" St (north-south) and 31%' Ave NW to 28" Ave NW
(west to east) City of Seattle, King County, Washington State 98117.



(Continued on next page)



Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source):
Name of Funding Source: City of Seattle Amount: Costs above ARRA loan
Name of Funding Source: Amount:

Name of Funding Source: Amount:

ARRA Required Information

Recipient’s Employment Data (for the Current reporting period only):

1. Total number of people hired or retained for this project:
16

2. Total Hours Worked by the people who worked on this project:
750.6

3. Total Payroll Dollars related to the “Hours Worked” entered for #2:
$38,947.57

4. Asingle paragraph describing the types of jobs making up the work hours for the FTE number above:
Project management - manage project scope, coordination with stakeholders, budget

Communications respond to community questions about design, parking signs and construction impacts,
Construction Engineering- Inspection of construction work, progress meetings, progress schedule

Contract Administration: Submittals, Payment estimates

Materials Lab: Testing of materials

Control & Operations Planning: Oversee the combined sewer projects

Develop monitoring plan

Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility
Construction”.

Recipient’s Contractors Employment Data (for the Current reporting period only):

1. Total number of people hired or retained for this project:
12

2. Total Hours Worked by the people who worked on this project:
1028

3. Total Payroll Dollars related to the “Hours Worked” entered for #2:
$30,128

4. Single paragraph describing the types of jobs making up the work hours for the FTE number above:
Project management, Superintendent, Foreman, clerical work in addition to labor hours consisting of
landscape grading, haul off, site clearing, etc.



Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility
Construction”.

(Continued on next page)



Information about Recipient’s Contractors (list all contractors and sub-contractors):

Contractor Name: Paul Brothers Inc Contractor DUNS Number: 07-072-5148
Contractor Name: Evergreen Concrete Cutting Contractor DUNS Number: 879 08 00 18
Contractor Name: Salinas Construction Contractor DUNS Number: 08 62 52 491

OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below
instead:

Contractor Name: Address of Contractor’s company:
Contractor Name: Address of Contractor’s company:
Contractor Name: Address of Contractor’s company:

Contractor Name: San Poil Surveying 420 Windy Lane Yakima, WA 98903
Contractor DUNS Number: 962753708

(Continued on next page)






Required Progress Information

Task and Milestone Achievements (for current reporting period only)

Task 1 — Project Administration/Management
Activities: Manage the Project during construction. Providing Department of Ecology (Ecology) with
loan documents pertaining to project scope, schedule, progress reports and costs.

Task 2 — (Design Green Streets)
Activities: Design changes due to site conditions.

Task 3 — (Construction Management)
Activities: Oversee the construction of the bioretention cells to ensure that they are built per plan.

Task 4-5 Construction

Activities: Construction of raingardens in progress on 29", 30" 31% and 77" Ave NW (Phase 1) and
28™ Ave NW (Phase 2). Work on Phase 1 will involve installing the final mulch to grade and landscape
plantings will start Oct 18th. Phase 2 - 28™ Ave NW needs more work installing the bio-retention soil.

Task 6- Modeling and Monitoring
Activities: Submitted draft quality assurance project plan to Ecology for review and SPU is waiting for
their comments.

Task 7-Community Outreach
Ongoing work with the community as the rain gardens brings changes to their community. le Public
Notices of Construction Status and community meetings in the field on site of the raingardens..

Potential Future Challenges to Performance (time delays, staff changes, etc.) Delays due to rain storms.
General Comments

List the cumulative totals for all numerically measurable accomplishments for this calendar year
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans,
etc)

Area in SF of raingardens installed on 28", 29™ 30™, 31" Ave NW and NW 77" St: 26,000 SF

New curbing installed adjacent to raingardens on 29™, 30", 315 Ave NW and NW 77" St: 400 LF



WASHINGTON STATE DEPARTMENT OF ECOLOGY
GRANT/LOAN/ARRA PROJECT
PROGRESS REPORT FORM
Funding Source(s):  [_] Centennial [ ] Revolving Fund X ARRA Standard Loan

DX] ARRA Forgivable Principal ~ [_] ARRA Green Reserve

General Required Information

Loan/Grant Agreement Number: L1000027

Project Title: Ballard Green Streets

Recipient Organization: Seattle Public Utilities

Recipient DUNS Number: 105-962-943

Reporting Period: November 1 -November 30, 2010

Date This Form Was Completed:  Dec 8, 2010

Contacts:

Recipient Project Manager: Karen York
Recipient Financial Manager: Melina Thung
Ecology Project Manager:  Joan Nolan
Ecology Financial Manager: Bill Hashim

Required Project Information

Actual Date Final Construction Contract Signed: Feb 1, 2010
Actual Construction Start Date: 6/14/2010
Actual Construction Completion Date:

Current Percentage of Project Completed (based on the Scope of Work): 56.74

Project Location (address of where the work is happening; if no address available - needs to be the city or at
minimum the county where the majority of work is happening):  Seattle, WA. 10 city blocks in the north
Ballard area between NW 65" St and NW 85" St (north-south) and 31%' Ave NW to 28" Ave NW
(west to east) City of Seattle, King County, Washington State 98117.



(Continued on next page)



Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source):
Name of Funding Source: City of Seattle Amount: Costs above ARRA loan
Name of Funding Source: Amount:

Name of Funding Source: Amount:

ARRA Required Information

Recipient’s Employment Data (for the Current reporting period only):

1. Total number of people hired or retained for this project:
10

2. Total Hours Worked by the people who worked on this project:
723

3. Total Payroll Dollars related to the “Hours Worked” entered for #2:
$24,229.00

4. Asingle paragraph describing the types of jobs making up the work hours for the FTE number above:
Project management - manage project scope, coordination with stakeholders, budget

Communications respond to community questions about design, parking signs and construction impacts,
Construction Management- Inspection of construction work, progress meetings, progress schedule
Contract Administration: Submittals, Payment estimates

Materials Lab: Testing of materials

Control & Operations Planning: Oversee the combined sewer projects

Develop monitoring plan

Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility
Construction”.

Recipient’s Contractors Employment Data (for the Current reporting period only):

1. Total number of people hired or retained for this project:
10

2. Total Hours Worked by the people who worked on this project:
723

3. Total Payroll Dollars related to the “Hours Worked” entered for #2:
$75889.59

4. Single paragraph describing the types of jobs making up the work hours for the FTE number above:
Project management, Superintendent, Foreman, clerical work in addition to labor hours consisting of
landscape grading, haul off, site clearing, etc.



Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility
Construction”.

(Continued on next page)



Information about Recipient’s Contractors (list all contractors and sub-contractors):

Contractor Name: Paul Brothers Inc Contractor DUNS Number: 07-072-5148
Contractor Name: Evergreen Concrete Cutting Contractor DUNS Number: 879 08 00 18
Contractor Name: Salinas Construction Contractor DUNS Number: 08 62 52 491

OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below
instead:

Contractor Name: Address of Contractor’s company:
Contractor Name: Address of Contractor’s company:
Contractor Name: Address of Contractor’s company:

Contractor Name: San Poil Surveying 420 Windy Lane Yakima, WA 98903
Contractor DUNS Number: 962753708

(Continued on next page)






Required Progress Information

Task and Milestone Achievements (for current reporting period only)

Task 1 — Project Administration/Management
Activities: Manage the Project during construction. Providing Department of Ecology (Ecology) with
loan documents pertaining to project scope, schedule, progress reports and costs.

Task 2 — (Design Green Streets)
Activities: Design changes due to site conditions.

Task 3 — (Construction Management)
Activities: Oversee the construction of the bioretention cells to ensure that they are built per plan.

Task 4-5 Construction
Activities: Construction of raingardens in progress on 29", 77" Ave NW and 28" Ave NW .
Completing installation of the weirs on 28" Ave NW and landscaping the raingardens.

Task 6- Modeling and Monitoring
Activities: Construction Monitoring has bequn. Data will be checked and downloaded to SPU.

Task 7-Community Outreach

Ongoing work with the community as the rain gardens brings changes to their community. le Public
Notices of Construction Status and community meetings in the field on site of the raingardens to discuss
signage.

Potential Future Challenges to Performance (time delays, staff changes, etc.) The contractor did not work the
week of November 22 due to inclement weather. Also delays due to rain storms.

General Comments

List the cumulative totals for all numerically measurable accomplishments for this calendar year
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans,
etc)

Area in SF of raingardens installed and planted: 27,000 SF

Volume of Compost: 251 CY
Volume of Bio retention soil: 903 CY
Length of concrete curb installed: 1,789 LF



WASHINGTON STATE DEPARTMENT OF ECOLOGY
GRANT/LOAN/ARRA PROJECT
PROGRESS REPORT FORM
Funding Source(s):  [_] Centennial [ ] Revolving Fund X ARRA Standard Loan

DX] ARRA Forgivable Principal ~ [_] ARRA Green Reserve

General Required Information

Loan/Grant Agreement Number: L1000027

Project Title: Ballard Green Streets

Recipient Organization: Seattle Public Utilities

Recipient DUNS Number: 105-962-943

Reporting Period: December 1-December 31, 2010

Date This Form Was Completed: ~ January 12, 2011

Contacts:

Recipient Project Manager: Karen York
Recipient Financial Manager: Melina Thung
Ecology Project Manager:  Joan Nolan
Ecology Financial Manager: Bill Hashim

Required Project Information

Actual Date Final Construction Contract Signed: Feb 1, 2010
Actual Construction Start Date: 6/14/2010
Actual Construction Completion Date:

Current Percentage of Project Completed (based on the Scope of Work): 66%

Project Location (address of where the work is happening; if no address available - needs to be the city or at
minimum the county where the majority of work is happening):  Seattle, WA. 10 city blocks in the north
Ballard area between NW 65" St and NW 85" St (north-south) and 31%' Ave NW to 28" Ave NW
(west to east) City of Seattle, King County, Washington State 98117.



(Continued on next page)



Other Funding Sources Committed to the Project (Also identify if it is a Federal or State source):
Name of Funding Source: City of Seattle Amount: Costs above ARRA loan
Name of Funding Source: Amount:

Name of Funding Source: Amount:

ARRA Required Information

Recipient’s Employment Data (for the Current reporting period only):

1. Total number of people hired or retained for this project:
18

2. Total Hours Worked by the people who worked on this project:
365.8

3. Total Payroll Dollars related to the “Hours Worked” entered for #2:
$29,528.47

4. Asingle paragraph describing the types of jobs making up the work hours for the FTE number above:
Project management - manage project scope, coordination with stakeholders, budget

Construction Management- Inspection of construction work, progress meetings, progress schedule, final
inspection

Contract Administration: Payment estimates

Control & Operations Planning: Oversee the combined sewer projects

monitoring

Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility
Construction™.

Recipient’s Contractors Employment Data (for the Current reporting period only):

1. Total number of people hired or retained for this project:
9

2. Total Hours Worked by the people who worked on this project:
502

3. Total Payroll Dollars related to the “Hours Worked” entered for #2:
17,694.96

4. Single paragraph describing the types of jobs making up the work hours for the FTE number above:
Project Management, Superintendent, Foreman, and labor hours consisting of landscaping, grading haul off,
planting and demobilization, etc.



Note:  This can be reported in terms of broad labor categories, for example “Wastewater Utility
Construction™.

(Continued on next page)



Information about Recipient’s Contractors (list all contractors and sub-contractors):

Contractor Name: Paul Brothers Inc Contractor DUNS Number: 07-072-5148
Contractor Name: Evergreen Concrete Cutting Contractor DUNS Number: 879 08 00 18
Contractor Name: Salinas Construction Contractor DUNS Number: 08 62 52 491

OR those contractors or subcontractors who don’t have a DUNS number can use the alternative format below
instead:

Contractor Name: Address of Contractor’s company:
Contractor Name: Address of Contractor’s company:
Contractor Name: Address of Contractor’s company:

Contractor Name: San Poil Surveying 420 Windy Lane Yakima, WA 98903
Contractor DUNS Number: 962753708

(Continued on next page)






Required Progress Information

Task and Milestone Achievements (for current reporting period only)

Task 1 — Project Administration/Management
Activities: Manage the Project during construction. Providing Department of Ecology (Ecology) with
loan documents pertaining to project scope, schedule, progress reports and costs.

Task 2 — (Design Green Streets)
Activities: Design changes due to site conditions.

Task 3 — (Construction Management)
Activities: Oversee the construction of the bioretention cells to ensure that they are built per plan.

Task 4-5 Construction
Activities: Construction of raingardens in progress on 29", 77" Ave NW and 28" Ave NW .
Completing installation of the weirs on 28" Ave NW and landscaping the raingardens.

Task 6- Modeling and Monitoring
Activities: Construction Monitoring has bequn. Data will be checked and downloaded to SPU.

Task 7-Community Outreach

Ongoing work with the community as the rain gardens brings changes to their community. le Public
Notices of Construction Status and community meetings in the field on site of the raingardens to discuss
signage.

Potential Future Challenges to Performance (time delays, staff changes, etc.) The contractor will return in

the spring to complete the landscaping which could not be completed due to weather and to do landscaping
maintenance on existing plantings.

General Comments

List the cumulative totals for all numerically measurable accomplishments for this calendar year
(Example: amount of riparian area planted, length of fencing installed, technical assistance, conservation plans,

etc)

Area in SF of raingardens installed and planted: 27,000 SF
Volume of Compost: 251 CY
VVolume of Bio retention soil: 1,131 CY
Length of concrete curb installed: 1,789 LF
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